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Meeting Minutes
TPA Milestone Review Meeting

EPA Conference Room
September 23, 1997

1. Approval of Minutes

The minutes of the August 26, 1997 TPA Milestone Review Meeting were
approved by Messrs. Kinzer, Wilson and Sherwood.

2. M-26-01 - Land Disposal Restrictions (LDR) Annual Report

Rudy Guercia, DOE-RL presented the status of the LDR Annual Report
(Attachment 1). Moses Jaraysi, Ecology summarized Ecology's comments on
the report (Attachment 2) A meeting is scheduled for September 25, 1997
to discuss and address Ecology's comments on the 1997 report.

3. M-19-00 - WRAP II and M-91-00 - Acquisition of Facilities for Treatment,
Storage and Disposal of TRU/TRUM, LLMW and GTC3

Rudy Guercia presented the status of the M-19-00 and M-91-00 milestones
(Attachment 3). Actions associated with presentation were as follows:

Action: Rudy Guercia to provide Moses Jaraysi with the date that
the Macroencapsulation Performance Report will be
submitted.

Action: Tom Baker, WMH to provide Laura Cusack, Ecology the
specifications for the Macro-Secure boxes.

4. M-20-00 - Part B and Closure Plans

Ellen Mattlin, DOE-RL presented the status for Permits and Closure Plans
(Attachment 4). The presentation included the last six month
accomplishments and the next six month planned actions. Actions
associated with presentation were as follows:

Action: Ellen Mattlin to contact PNNL regarding the necessary
regulatory requirements for the PCB destruction research
being done on K-basins sludge.

Action: Ellen Mattlin to review vitrification vendor permit
activities and assign resources to properly coordinate.

5. M-32-00 - Complete Identified Dangerous Waste Tank Corrective Actions

Roger Gordon, DOE-RL presented the status on the 219-S actions, M-32-02
(Attachment 5, Pages 6-8). Rudy Guercia reported on the T-Plant
actions, M-32-03 (Attachment 5, Pages 9-11). Ana Sherwood, WMH stated
that the Double Shell Tank actions would not be discussed due to the
ongoing partnering efforts between Ecology and DOE-RL on tank integrity



issues. Doug Sherwood, EPA and Laura Cusack had concerns that the TWRS
related M-32 Milestones were not presented.

Action: Include TWRS M-32 milestone presentation at the TWRS
milestone review meeting scheduled for next month.
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LAND DISPOSAL RESTRICTIONS
ANNUAL REPORT

M-26-01

WASTE PROGRAMS DIVISION
R. F. Guercia

September 23, 1997

RL Proaram Manacer's Assessment of Contractor Performance

* Satisfactory Performance, on Schedule.

Accomplishments

* Submitted 1997 report on April 28, 1997

* Integrated new PHMC subcontractors into docunent input process,
added new waste streams and deleted streams no longer applicable.

Milestone Descrintion

* M-26-01

* Deliverables

* Schedule

Submit an annual Hanford Site LDR Report
in accordance with the LDR Plan to cover
the period from April 1 through
March 31

Submit the 1998 Hanford Site Land
Disposal Restrictions for Mixed Waste"
to EPA and Ecology (M-26-01H)

Report submitted annually by April 30.

Planned Actions

* Begin 1998 report preparation process this fall

* Address Ecology comnents on 1997 report.

Milestone Assessment - schedule and technical

* On schedule.

Non-TPA Requlatory Issues. Potential imoacts on TPA

None.



Budget

Budget versus cost (S in 000's)

FY 1997 - CUMULATIVE
Jan Feb Mar Apr May Jun

FYTD Budget
FYTD Cost
Spending Variance

41
35
6

46
48
-2

57
57
0

69
65
4

76
72
4

84
77
7

Jul Aug

89
85
4

97
93
4

FY Total

107

Changes in 1997 Report. Continued

* 4M-90 IlAW and IHLW milestones added

* M-91 TRU and LLW milestones added

* M-92 milestones added to LDR schedules, but no new streams
added

- Cs/Sr Capsules - not yet declared waste (Dec. 1997
permit app.)

- Unirradiated Uranium - not yet considered waste.
will be considered for redeployment during M-92
activities

Some

- Bulk Sodium - not considered waste. Some to be sold to
offsite vendors, proposed TWRS pretreatment uses

- Special Case Waste - not yet considered waste, stilt
under evaluation. (324/327 bldg. Material owned by
BWHC, other by PNNL).

Issues/Status

Changes in 1997 Report

* Seven

* Three

streams deleted from the report
PUREX Aging Waste (in DSTs)
4843 Sodium Storage Facility Waste (at CWC)
PUREX Annonia scrubber Waste (in DsTs)
PUREX Process Condensate (in DSTs)
Hexone Waste (Incinerated offsite, residuals at CWC)
183-H Solar Evaporator Basins Waste (at CWC)
303-K Stored Waste (at CWC).

new streams added to report
B Plant Cell 4 Waste
B Plant Containment Building Storage
B Plant Organic Waste.

Expected Changes in 1998 Report

Add new streams to report
Purgewater?
K Basin sludge? (when removed from basin)
PUREX Towers stored in T Plant?
Cs/Sr capsules? (ard other M-92 waste)
3058 moratorium waste?

* New correlation to RCRA permit units, to help assure all
waste is covered in LDR report

* New table covering all LDR waste streams including storage
location, treatment method and location, TPA milestone
nubers for T/S/D

* Expanded environmental restoration waste section

* Additional pollution prevention opportunity assessment
information.



M-26
SEPTEMBER 23, 1997

REVIEW OF ANNUAL LDR REPORT (M-26):

* COMMENTS LETTER SENT TO DOE LAST WEEK.
* SITE VISIT
* MEETING ARRANGED FOR NEXT WEEK TO DISCUSS

COMMENTS AND RESULT OF TECHNICAL
ASSESSTANCE VISIT

" MAJOR AREAS OF CONCERN:

>FORMAT, WASTE STREAM IDENTIFICATION, TABLES

> LACK OF "CHARACTERIZATION PLAN"

>CLEAR PATH FORWARD FOR EACH WASTE STREAM

> LACK OF CLEAR "WASTE MINIMIZATION PLAN"

> NEED FOR EXPANDING ON ER AND RCRA PAST

PRACTICE WASTE STREAMS



19-00 & M-91-00

WASTE PROGRAMS DIVISION

R. F. Guercia

August 1997

M-



TPA MILESTONE WASTE MANAGEMENT FEDERAL SERVICES OF
HANFORD, INC. AUGUST 1997

1.2.1 SOLID WASTE PROGRAM

MILESTONE DESCRIPTION

TPA DESCRIPTION
MILESTONE

M-19-00 Complete treatment and/or direct disposal of at least 1,644 cubic meters of Contact Handled Low
Level Mixed Waste already in storage as of October 1, 1995, as well as newly generated Hanford
Site low level mixed waste.

Cumulative treatment and/or direct disposal rates will be at least 246 cubic meters by the end of
FY 2000, 822 cubic meters by the end of FY 2001, and 1,644 cubic meters by the end of
FY 2002.

M-91-00 Complete the acquisition of new facilities, modification of existing facilities, and/or modification
of planned facilities necessary for storage, treatment/processing, and disposal of all Hanford site
TRU/TRUM, LLMW, and GTC3.

IX-1.1



Work Breakdown Structure

Solid Waste
Program

1.2.1

ISolid Waste
RL 1.2.1.1
(2200-00)

M-19
M-91

WRAP
Module 1

1.2.1.2
(2220-01)

M-18

Waste Storage
& Infrastructure

1.2.1.4
(2200-01)

T Plant 2nd
Containment/

Leak Detection
1.2.1.9

(2320-02)

Waste
Retrieval

1.2.1.5
(2200-02)

New Facility
Planning

1.2.1.6
(2250-00)

Baker 3/12/97

Waste and
Decontaminatior

1.2.1.7
(2320-00)



TPA MILESTONE WASTE MANAGEMENT OF HANFORD INC. AUGUST 1997
REVIEW 1.2.1 SOLID WASTE PROGRAM

MILESTONE SCHEDULE

WBS (ADS) Baseline FISCAL YEAR 1997
Date OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

(M-19-02) (M-19-03)
* Complete I Ecology

sampling and decision on
1.2.1.1 (2200-0) analysis of acceptability of
Program Support Backlog Soils 183H Solidified

(MW Treatment) (M-19-01-T01) Liquids

RL determine (M-19-01-T02)>t
level of NEPA Award contract
for treatment for LLMW
contract stabilization

1.2.1.1 (2200-0) (M-9I-09)
TRU/Mixed/GT Category 3 In aiont s at

new CWC
Storage
Facilities

1.2.1.2 (2220-1) M (M-18-00)
WRAP Module 1 * ' Initiate

Operations
(NDE/NDA)

MILESTONE TYPES: 0 TPA MILESTONE @ DOE-HQ < > FORECAST A WHC KEY FOOTNOTES:
() TPA INTERIM gFO DOE-FO RL DOE-RL * indicates current month activity



TPA MILESTONE WASTE MANGEMENT OF HANFORD INC.
REVIEW 1.2.1 SOLID WASTE PROGRAM

MILESTONE SCHEDULE

Baseline FISCAL YEAR 1998
Date OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1.2.1.1 (2200-0) (M-19-01-T03)
Complete all NEPA

Program Support requirements related
(MW Treatment) to commerical

contract LLMW (-
stabilization

MILESTONE TYPES: 0 TPA MILESTONE @ DOE-Ha ) FORECAST A WHC KEY FOOTNOTES:
0)I TPA INTERIM gFO DOE-FO @RL DOE-RL * indicates current month activity



MILESTONE EXCEPTION REPORT
FUTURE MILESTONES IN JEOPARDY

M-91-04 "Complete construction of small container Contact Handled (CH) TRU/TRUM retrieval facility(s) and initiate (Project W-1 13) retrieval
of small container TRU/TRUM from 200 Area burial grounds" by September 2000.

Lack of funding for the TRU Retrieval activities in FYs 1998 ($834 K) and FY 1999 ($15.9 million) may jeopardize the timely
completion of this milestone.

M-91-10 "Submit Hanford Site LLMW and Greater than Class C (GTC3) waste Project Management Plan (PMP) to Ecology pursuant to
Agreement Action Plan section 11.5" by June 1999.

Lack of funding for the Project Management Plan ($300 K in FY 1998 and $500 K in FY 1999) may jeopardize the timely completion of
this milestone.

MILESTONES DUE BUT NOT COMPLETE

N/A

MILESTONES COMPLETED EARLY
N/A

MILESTONES COMPLETED LATE
N/A

TPA MILESTONE WASTE MANAGEMENT FEDERAL SERVICES OF
HANFORD, INC. AUGUST 1997

1.2.1 SOLID WASTE PROGRAM



WASTE MANAGEMENT FEDERAL SERVICES OF
TP IESN HANFORD, INC. AUGUST 1997

1.2.1 SOLID WASTE PROGRAM

PROGRAM ACCOMPLISHMENTS
WBS M-19-00
1.2.1.3 LOW LEVEL MIXED WASTE TREATMENT

Awarded contract for non-thermal treatment of mixed waste to Allied Technology Group, Inc. (ATG) on September
5, 1997. This completes milestone M-19-01-T02: "Award a commercial contract for the stabilization of Contact
Handled Low Level Mixed Waste" by September 1997. Waste treatment will begin in FY 1999.

Macroencapsulation of 880 drums (185 cubic meters) of mixed waste debris was completed on September 10, 1997.
The drums were compacted at ATG, then returned to T-Plant where they were loaded into 21 foot long polyethylene
tubes. The tubes were sealed and transported to the mixed waste trench for storage and ultimate disposal.

Disposed of 150 drums (30 cubic meters) of Backlog Soils in the low level waste trench during August 1997. This
Direct Disposal activity was made possible by extensive sampling and analysis which supported a "contained in"
determination by Ecology.



WASTE MANAGEMENT FEDERAL SERVICES OF
RPIESN HANFORD, INC. AUGUST 1997

1.2.1 SOLID WASTE PROGRAM

M-19-00 SCORECARD

"Treat and/or directly dispose of at least 1,644 cubic meters of CH-LLMW by September 2002"

WMH TREATMENT AND DIRECT DISPOSAL ACTIVITIES IN FY 1997 TO DATE:

TREATMENT/DISPOSAL ACTIVITY OUANTITY IN M3

Macroencapsulation Pilot 185

Long Length Equipment 28

Backlog Soils Disposal 30

TOTAL TREATED/DISPOSED IN FY 1997 TO DATE 243



TPA MILESTONE WASTE MANAGEMENT FEDERAL SERVICES OF
HANFORD, INC. AUGUST 1997

1.2.1 SOLID WASTE PROGRAM

PROGRAM ACCOMPLISHMENTS

WBS M-91 -00
1.2.1.4 FACILITIES FOR STORAGE, TREATMENT/PROCESSING AND DISPOSAL OF TRU/FRUM, LLMW

AND GTC3

M-91-09: Project W-1 12. Enhanced Radioactive and Mixed Waste Storape Facility. Phase V:

The RL Operational Readiness Review was completed in June 1997, and the W- 112 storage buildings commenced
operation on June 26, 1997.

M-91-09, Initiate operations at Central Waste complex storage facilities (Project W-1 12) by June 30, 1997, has been
completed.



PLANNED ACTIONS

TPA COMPLETION DESCRIPTION
MILESTONE DATE

M-19-00 9/30/98 Complete Macro-Secure demonstration using proven commercial technology to macroencapsulate 150 drums
(32 cubic meters) of mixed waste debris. Drums will be compacted at WRAP, sealed inside polyethylene boxes
and placed in the mixed waste trench for storage and ultimate disposal.

M-19-00 9/30/98 Dispose of the balance of the non-PCB Backlog Soils as LLW -- 230 cubic meters.

M-19-00 9/30/98 Identify and dispose of 225 drums (45 cubic meters) containing 183-H empty bags. Plastic bags, used during
183-H basin cleanout, qualify as RCRA empty containers and may be disposed as LLW.

M-19-01-T02 9/30/98 Complete all NEPA requirements related to the commercial treatment contract.

TPA MILESTONE WASTE MANAGEMENT FEDERAL SERVICES OF
HANFORD, INC. AUGUST 1997

1.2.1 SOLID WASTE PROGRAM



EXPENSE COST PERFORMANCE

TPA MILESTONE WASTE MANAGEMENT FEDERAL SERVICES OF
HANFORD, INC. AUGUST 1997

1.2.1 SOLID WASTE PROGRAM

FY TO DATE AT COMPLETION

BUDGETED COST ACTUALCOST VARIANCE BAC EAC FYSF EXPECTED PROJECTED
WES (ADS) FUNDS FY97 CARRYOVER COMMENTS

WORK WORK WORK PERE SCHED COST BCWS WORKSCOPE
________________________________ SCHTED PERF

1.2.1.1 MW TREATMENT 2.6 2.6 1.8 0.0 0.8 4.6 4.5 2.4 4.6 2.1 T for C for
(2200-00) treatment

contracts



TPA MILESTONE
REVIEW

WASTE MANAGEMENT FEDLRAL SERVICES OF
HANFORD, INC.

1.2.1 SOLID WASTE PROGRAM

EXPENSE COST VARIANCE ANALYSIS
WBS (ADS) COST VARIANCE $0.8M

(Description and Cause:) (Impacts and Corrective Action:)

1.2.1.1 The $0.8 million in Mixed Waste Treatment is No impacts. The funding for Mixed Waste
primarily due to delay in the costing of Treatment is still required for FY 1997, including
Macroencapsulation project. $1.9 million of carryover for thermal treatment

T for C and $253K for non-thermal treatment
T for C.

VII-1.1

AUGUST 1997



CONSTRUCTION COST PERFORMANCE
($ In Millions)

WBS (ADS)

1.2.14 W-1 12 (2200-01)

PROJECT TO DATE

BUDGETED COST ACTUAL VARIANCE

WORK
SCHED

10.9

WORK
PERF

10.5

WORK
PERF

10.4

SCHED

(0.4)

COST

0.1

AMOUNT
AUTH.

TO DATE

10.8

AT COMPLETION
(PROJECT)

TOTAL
ESTIMATED

COST

10.8

PRESENT
WORKING
ESTIMATE

10.8

COMMENTS

IX-1.1

TPA MILESTONE WASTE MANAGEMENT FEDERAL SERVICES OF

REVIEW HANFORD, INC. AUGUST 1997
1.2.1 SOLID WASTE PROGRAM



TPA MILESTONE WASTE MANAGEMENT FEDERAL SERVICES OF

REVIEW HANFORD, INC. AUGUST 1997
1.2.1 SOLID WASTE PROGRAM

CONSTRUCTION SCHEDULE VARIANCE ANALYSIS
WBS (ADS) SCHEDULE VARIANCE $(.4M)

(Description and Cause:) (Impacts and Corrective Action:)

1.2.1 Variance is within established thresholds.

IX-1.1



TPA MILESTONE WASTE MANAGEMENT FEDERAL SERVICES OF

REVIEW HANFORD, INC. AUGUST 1997
1.2.1 SOLID WASTE PROGRAM

CONSTRUCTION COST VARIANCE ANALYSIS
WBS (WBS) COST VARIANCE $0.1M

(Description and Cause:) (Impacts and Corrective Action:)

1.2.1 Variance is within established thresholds.

IX-1.1



ISSUES

IX-1.1

TPA MILESTONE WASTE MANAGEMENT FEDERAL SERVICES OF
HANFORD, INC. AUGUST 1997

1.2.1 SOLID WASTE PROGRAM

TPA DATE
MILESTON IDENT ISSUE IMPACT STATUS

E.

M-19-00 1/97 State Carbonaceous LDR Prevents macroencapsulation of RL received an exemption for 883
requires combustible debris to combustible debris (about 75% of drums of mixed waste debris to
be incinerated. Hanford debris). Potential impact facilitate nacroencapsulation of debris

to LLMW treatment quantity. at T Plant during August and September
1997.

A second exemption request is being
prepared for the debris treatment
portion of the non-thermal treatment
contract. If the exemption is denied, the
debris treatment portion of the contract
will be terminated.



PERMITS AND CLOSURE PLANS

Milestone M-20-00

E. M. Mattlin

Environmental Assurance, Permits
and Policy Division

U.S. Department of Energy
Richland Operations Office

September 23, 1997



MILESTONE DESCRIPTION

M-20-00

Deliverable(s)

Submit Part B Permit Applications or closure plans
for all RCRA TSD Units (2-00)

Complete individual TSD unit submittals in accordance
with Appendix D Work Schedules

2

..................



ACCOMPLISHMENTS

Closure Plans
U Initiated Phase 1 closure activities

Treatment System (3/97)
for the 300 Area Waste Acid

* Ecology approved 4843
of closure (4/97)

Alkali Metal Storage Facility certification

* Ecology approved
closure (5/97)

183-H Solar Evaporation Basins certification of

* Submitted the 324 REC/HLV Closure Plan (5/97)

* Submitted NOD response table for comments associated with
300 Area Waste Acid Treatment System Closure Plan (6/97)

3

(last 6 months)



ACCOMPLISHMENTS (last 6 months)

sure Plans (cont'd)

* Submitted a revised 183-H Postclosure Plan in response to a
change to a Corrective Action Program for inclusion in
Modification C of the Hanford Facility RCRA Permit (7/97)

* Submitted 303-K Storage Facility Sampling and Analysis Plan for
inclusion in Modification C of the Hanford Facility RCRA Permit
(7/97)

* Submitted a revised 300 Area Process Trench Modified
Closure/Postclosure Plan in response to a change to a Corrective
Action Program (9/97)

* Completed sampling and analysis activities at 3718-F Alkali Metal
Storage and Treatment Facility and submitted data evaluation
report (9/97)

Clo

4



ACCOMPLISHMENTS (last 6 months)
Part A

Submitted two Hanford Facility Dangerous Waste Part
Application,

A Permit
Form 3, revisions for the following units:

* 325 Hazardous Waste Treatment Units (7/97)
* Low-Level Burial Grounds (8/97)

Received final approval from Ecology for procedural closure of
the 332 Storage Facility and the 324 Sodium Removal Pilot Plant

* Submitted revised Hanford Facility
Permit Application, Form 3s, with

Dangerous Waste
"Closed" stamped

Part A
on front

page for the following units:

* Biological Treatment Test Facilities
* 332 Storage Facility
* 4843 Alkali Metal Storage Facility
* 324 Sodium Removal Pilot Plant

5

U

UN



ACCOMPLISHMENTS (last 6 months)

Part A (cont'd)
E Submitted Notice of Intents for expansion of waste management

activities at the following units:

* Plutonium Finishing Plant (7/97)
* Waste Encapsulation and Storage Facility (7/97)

Part B
* Provided certified Dangerous Waste Part B Permit Applications

for the following units to support Modification C of the Hanford
Facility RCRA Permit:

* 325 Hazardous Waste Treatment Units (7/97)
* Low-Level Burial Grounds (8/97)
0 242-A Evaporator (8/97)
* Liquid Effluent Retention Facility and 200 Area Effluent

Treatment Facility (8/97)

6



ACCOMPLISHMENTS (last 6 months)

Part B (cont'd)
* Conducted workshops with Ecology for the following units:

* Double-Shell Tank System
* Central Waste Complex
* Waste Receiving and Processing 1
* 242-A Evaporator (8/97)
* Liquid Effluent Retention Facility

Treatment Facility (8/97)
and 200 Area Effluent

Research, Demonstration, and Development Permit
* Submitted Class 1 modification package to address closure of

waste management activities associated with the Waste Water Pilot
Plant (9/97)

7



ACCOMPLISHMENTS (last 6 months)

Hanford Facility
U

RCRA Permit
Quarterly Class 1 modification package submitted to Ecology
accordance with Permit Condition I.C.3 on 4/10/97 and 7/8/9

in
7

U Submitted documentation for inclusion in Modification C of the
Hanford Facility RCRA Permit (8/97)

* Comment resolution meetings were held with Ecology on 9/12/97
and 9/17/97 to discuss Ecology's proposed permit conditions for
the Low-Level Burial Grounds Dangerous Waste Permit
Application (DOE/RL 88-20)

* Supported public meeting held for Modification C
Facility RCRA Permit (9/97)

U Conducted Site-Wide Inspections as scheduled

of the Hanford

8
8



(next 6 months)

Closure Plans
E Submit closure certification for the

and Treatment Facility
3718-F Alkali Metal Storage

* Continue work on Revision 1 of 300 Area Waste Acid Treatment
System Closure Plan including workshops and resolution of NOD
comments

* Complete Phase 1 and initiate
300 Area Waste Acid Treatm

Phase 2 closure activities
ent System

for the

* Respond to NOD comments on the 324 REC/HLV Closure Plan
when received from Ecology

* Respond to NOD comments on the 241-Z Treatment and Storage
Tanks Closure Plan when received from Ecology

9

ACTIONSPLANNED



PLANNED ACTIONS

Part A
N Submit a revised Hanford Facility Dangerous Waste Part A Permit

Application, Form 3, with "Closed" stamped on front page for the
3718-F Alkali Metal Storage and Treatment Facility

U Submit a Notice
activities

of Intent for expansion of waste management
at the T Plant Complex

* Submit Hanford Facility Dangerous Waste Part A Permit
Application, Form 3s, for the following units:

* Plutonium Finishing Plant
* Waste Encapsulation and Storage Facility

10

(next 6 months)



(next 6 months)

Part A (cont'd)
0 Pursue procedural closure for the following units:

* 221-T Containment Systems Test Facility
* 1706-KE Waste Treatment System
* 2727-WA SRE Sodium

Part B
U Continue NOD

Storage Buildings

workshops with Ecology for the following units:

" Double-Shell Tank System
* Central Waste Complex
* Waste Receiving and Processing 1

11

ACTIONSPLANNED



PLANNED ACTIONS

Research, Demonstration, and Development Permit
* Continue efforts to close activities associated with the Waste

Water Pilot Plant Research,
Permit

Hanford Facility

Development, and Demonstration

RCRA Permit
Submit Quarterly Class 1 modification packages to E
accordance with Permit Condition I.C.3 by 10/10/97

cology in
and 1/10/98

* Submit comment package for p
Permit Modification C (10/97)

roposed Hanford Facility RCRA

* Conduct Site-Wide Inspections according to schedule submitted to
Ecology

" Submit Annual Dangerous Waste Report to Ecology

12

R

(next 6 months)



PLANNED ACTIONS (next 6 months)

Hanford Facility RCRA Permit (cont'd)
Submit Annual Noncompliance Report to Ecology

0 Submit documentation (co
in Modification C' of the

ntingency plan) t
Hanford Facility

o Ecology for
RCRA Permit

inclusion

* Submit Annual Closure C
10/31/97

ost Estimate Report to Ecology by

* Revision 4 of t
effective 12/97

he Hanford Facility RCRA Permit becomes

Notification of completion of marking and mapping of dang
waste underground pipelines outside the fences of 200 East,
200 West, 300, 400, 100-N, and 100-K Areas, satisfying P
Conditions II.U.2. and II.V., will be delivered by 9/29/97

erous

ermit

N

E

13



Interim Status Dangerous Waste Tank
Systems Hanford Federal Fac iIity
Agreement and Consent Order

Milestone M-32-00

September 23, 1997
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Milestone Description

"Complete Identified Dangerous Waste Tank Corrective
Actions" - September 1999

M-32-00 establishes Tri-Party Agreement compliance
schedules for correcting known compliance deficiencies
in certain Hanford interim status dangerous waste tank
systems while allowing the continued operation of those
tank systems.
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Deliverables and Baseline Schedules

M-32-01 Complete PFP Actions - Dec 94

M-32-02 Complete 219-S Actions - April 99*
*Per TPA Change Request M-32-97-01

M-32-03 Complete T Plant Actions - Sept 99

M-32-04 Complete DST Actions - June 94

M-32-05 Complete 242-A Evaporator Actions
month after hot restart

M-32-06 Complete 244-AR Actions - prior to restart

M-32-07 Complete B Plant Actions - June 96

M-32-08 Complete Grout Actions - prior to
processing waste
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Interim Status Dangerous Waste Tank Systems
Milestone M-32-00

Project Manager's Assessment

J. K.. Yerxa Date
RL Project Manager
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Interim Description RCRA Customer Technical Schedule Cost
Milestone Compliance

M-32-01 Complete PFP Actions U El

M-32-02 Complete 219-S Action B l 11 E

M-32-03 Complete T Plant El E El E E
Actions

M-32-04 Complete DST Actions El El El El U

M-32-05 Complete B Plant EEl El u
Actions

Legend:

O Good Performance

I Worsened Future Outlook



Milestone Assessment

* Milestones Due But Not Complete (next six months)

None

* Milestones in Jeopardy (beyond six months)

None
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Interim Milestone M-32-02
219-S (222-S Lab)

Significant Accomplishments (last six months)

* Project W-178 (tank system upgrades): TPA Change
Request M-32-97-01 approved. Performed Phase I
acceptance test procedure.

* Project W-087 (line replacement): TPA Change
Request M-32-97-01 approved. Completed Phase I
(piping from 219-S to 244-S) Readiness Assessment.
Installed new main header in T7IT8 and completed
tie-in of 1A, 1E-1, and 1E-2 hot cells. Removed all
nonencased lines from service.
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Significant Planned Activities (next six months)

* Project W-178 (tank system upgrades): Complete
Phase I acceptance test procedure exceptions and
as-built documentation package. Conduct a value
engineering study to improve performance. Start
Phase II construction.

* Project W-087 (line replacement): Start use of Phase I
piping. Tie-in 1F hot cell. Complete Phase I
encasement installation in Tunnel T7. Install T7/T8
header leak detection. Complete as-builts and
closeout project.
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Budget/Cost Status

e Project W-178 (tank system upgrades):

- Budgeted to date $2.6M
- Cost to date $2.5M
- Estimate at completion $5.1M (with project

completion date of 4/99)

* Project W-087 (line replacement):

- Budgeted to date $11.4M
- Cost to date $1O.OM
- Estimate at completion $11.4M

Issues - None
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Interim Milestone M-32-03
T-Plant

Significant Accomplishments (last six months)

* Project W-259 (2706-T upgrades): Completed
excavation for new 2706-TB building,
decontamination of 2706-TA floor, 2706-TA east Roll-
Up door, and footings for new HVAC/ELEC room
addition. New collection pits in 2706-TA have been
poured and liners set in place.

W-259 related activity: Initiated design of 2706-T
Lean-To doors' modification.

9 of 11



Significant Planned Activities (next six months)

* Project W-259 (2706-T upgrades): Completion of new
HVACIELEC room. Installation of ACT 2 HEPA
system, new filtration system for 2706-TA, and waste
transfer piping within 2706-TA. Extention of fire
sprinkler system into the HVAC/ELEC room. Coating
of floor in 2706-TA.
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Budget/Cost Status

* Project W-259 (2706-T upgrades):

- Budgeted to date $12.8M
- Cost to date $5.7M
- Estimate at completion $12.8M

issues - None
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